

CONTRACT AMENDMENT NO. 1

**STATE OF TEXAS §
 §
COUNTY OF TARRANT §**

NORTH MAIN STREET WATER LINE PROJECT

WHEREAS, the City of Keller (OWNER or CITY) and J. Volk Consulting, Inc. (ENGINEER or JVC) made and entered into Contract No. 16-62 ; and

WHEREAS, the City of Keller requests the Engineer provide permanent utility easements and associated temporary construction easement documents for use on this project; and

WHEREAS, this work was never included in the original scope of the contract, it has become necessary to amend said contract to include a change in scope of work and revised fee;

NOW THEREFORE, CITY and ENGINEER, acting herein by and through their duly authorized representatives, enter into the following agreement which amends the contract.

II. PROJECT SCOPE is hereby amended to include 2 permanent utility easements and associated temporary construction easements as directed by the City of Keller. The following services are included to support this work:

Basic Services

- Field work to identify and locate property corners and office work to create and furnish exhibit and legal description for proposed utility easements and temporary construction easements.

The following fee represent a lump sum required to complete the scope of work as described above. These amounts will be billed as a percent complete in accordance with the compensation terms outlined in the contract documents.

- Two (2) Permanent Utility Easements..... = \$3,250.00
Total for Contract Amendment No. 1 = \$3,250.00

All other provisions of the contract which are not expressly amended herein and described in the attached letter shall remain in full force and effect.

EXECUTED this _____ day of _____, 20____. The City of Keller signing by and through Mark Hafner, City Manager, has caused this instrument to be executed by its duly authorized officials.

CITY OF KELLER

J. VOLK CONSULTING, INC.

Mark Hafner, City Manager

Tom Dayton, PE, V.P.