## Amendment to the Professional Services Agreement

**PROJECT:** (name and address)
Keller Sports Park Phase F

Keller Sports Park Keller, Texas

**OWNER:** (name and address) City of Keller P.O. Box 770

1100 Bear Creek Parkway Keller, Texas 76244 AGREEMENT INFORMATION:

Date: 03/29/2022

AMENDMENT INFORMATION: Amendment Number: 004

Date: 06/06/2024

**ARCHITECT:** (name and address)

Parkhill

255 North Center St, Suite 100 Arlington, Texas 76011

The Owner and Architect amend the Agreement as follows:

A. Additional Services-

The original project Construction Budget was \$1,500,000.00.

The construction final budget cost is \$4,886,207.32 for a difference in budget cost of \$3,386,207.00 (more than doubling the original budget).

Parkhill is requesting compensation for the Additional Services of \$152,379.00 (This number is 4.5% of the overage construction cost).

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment: \$152,379.00

Schedule Adjustment:

Except as expressly modified herein, no other provisions of the Agreement between the Architect and Owner are affected or modified by this Amendment, and all such provisions in the Agreement shall apply to this Amendment. The Agreement, as amended by this Amendment, shall remain in full force and effect. This Amendment, together with the Agreement and any other amendments duly executed by the parties, constitutes the entire agreement and understanding between the Architect and Owner, concerning the subject matter thereof. This Amendment may be executed and delivered (including by facsimile or Portable Document Format (.pdf) transmission) in several counterparts, each of which shall be fully effective as an original and all of which together shall constitute one and the same instrument. Facsimile and other electronic copies of manually or electronically signed originals shall have the same effect as manually-signed originals and shall be binding on the undersigned parties.

SIGNATURES:	
PARKHILL	CITY OF KELLER
ARCHITECT (Firm name)	<b>OWNER</b> (Firm name)
Plot Wellerd	
\$IGNATURE //	SIGNATURE
Clint Wofford, RLA	
Landscape Architect, Senior	
Associate	
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
06/06/2024	<u> </u>
DATE	DATE