## RESOLUTION NO.

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF KELLER, TEXAS, APPROVING FIELD CHANGE ORDER NO. 4 TO THE CONTRACT FOR CONSTRUCTION OF THE BEAR CREEK PARKWAY INTERSECTION IMPROVEMENTS PROJECT (501903) WITH GROD CONSTRUCTION, LLC OF BOYD, TEXAS FOR THE INSTALLATION OF A HIKE & BIKE TRAIL ON WHITLEY ROAD, IN THE AMOUNT OF \$235,274.00; AND AUTHORIZING THE CITY MANAGER TO EXECUTE ALL CONTRACT DOCUMENTS RELATING THERETO ON BEHALF OF THE CITY OF KELLER, TEXAS.

WHEREAS, GRod Construction, LLC has provided a proposal for the work to construct the design changes incorporating a ten-foot hike and bike trail on the east side of Whitley road within the intersection project limits on April 12, 2022 in the amount of \$235,274.00; and

WHEREAS, funding for this change order is to be provided through the Street System Capital Improvement Project (CIP) budget with funding supplied by the Keller Development Corporation; and

WHEREAS, a budget amendment will be required to move funds from the Keller Development Corporation to the Street System CIP.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF KELLER, TEXAS:

Section 1: THAT the above findings are hereby found to be true and correct and are incorporated herein in their entirety.

Section 2: THAT, the City Council of the City of Keller, Texas hereby approves Field Change Order No. 4 to the contract for construction of the Bear Creek Parkway Intersection Improvements Project (501903) with GRod Construction, LLC of Boyd, Texas for the installation of a Hike & Bike Trail on Whitley Road, in the amount of \$235,274.00; and authorizing the City Manager to execute all contract documents relating thereto on behalf of the City of Keller, Texas.

Section 3: THAT, the cost is to be provided through the Street System Capital Improvement Project (CIP) budget with funding supplied by the Keller Development Corporation.

Section 4: THAT, this resolution shall be effective upon its adoption.

AND IT IS SO RESOLVED.

Passed by a vote of \_ to \_ on this the 3rd day of May, 2022.

## CITY OF KELLER, TEXAS

	BY:	Armin R. Mizani, Mayor
Attest:		
Kelly Ballard, City Secretary		
Approved as to Form and Legality:		
L. Stanton Lowry, City Attorney		