

RESOLUTION NO. ____

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF KELLER, TEXAS, APPROVING CHANGE ORDER 3 TO THE CONTRACT WITH 2R CONSTRUCTION SERVICES, LLC OF WYLIE, TEXAS RELATED TO THE WATER SYSTEM CAPITAL IMPROVEMENT PLAN – PHASE 3 FOR THE PUBLIC WORKS DEPARTMENT, IN THE AMOUNT OF \$154,156.50; AND AUTHORIZING THE CITY MANAGER TO EXECUTE ALL CONTRACT DOCUMENTS RELATING THERETO ON BEHALF OF THE CITY OF KELLER, TEXAS.

WHEREAS, on October 21, 2025, the City Council of approved the contract with 2R Construction Services, LLC of Wylie, Texas for the Improvement Plan – Phase 3 project; and

WHEREAS, during construction the pavement conditions of Pate Orr and Mt. Gilead were worse than expected resulting in changes needed to the pavement repair methods; and

WHEREAS, change order 3 is in the amount of \$154,156.50 and will increase the original contract amount of \$3,178,635.45 to \$3,332,791.95.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF KELLER, TEXAS:

Section 1: THAT, the above findings are hereby found to be true and correct and are incorporated herein in their entirety.

Section 2: THAT, change order #3 to the contract with 2R Construction Services, LLC of Wylie Texas., in the amount of \$154,156.50 is hereby approved and the City Manager is authorized to execute all contract documents relating thereto on behalf of the City of Keller, Texas.

Section 3: THAT, the cost of said project shall be paid from the Utility Fund balance.

Section 4: THAT, this resolution shall be effective upon its adoption.

AND IT IS SO RESOLVED.

Passed by a vote of ____ to ____ on this the 16th day of June 2026.

CITY OF KELLER, TEXAS

BY: _____
Ross McMullin, Mayor

ATTEST:

Kelly Ballard, City Secretary

Approved as to Form and Legality:

L. Stanton Lowry, City Attorney