



www.tnpinc.com

engineers
surveyors
landscape architects

TEXAS
FORT WORTH
DENTON
ALLEN
KATY
HEATH

Fee Amendment Request No. 4

To: Rick Hardcopf, P.E. – City of Keller
From: Jonathan Bengfort, PE
CC: Chad Bartee, PE; Zach Graves, P.E.
Date: November 3, 2023
RE: **Johnson Road Reconstruction (Hallelujah to Rhonda)**
City Contract No. 18-115
TNP Project No. KEL 18388

Rick,

Per your request we offer this fee amendment for your consideration for additional services associated with the Johnson Road Reconstruction project. Services covered by this authorization shall be performed in accordance with the TNP Supplemental Provisions, under the original agreement, dated November 26, 2018.

Construction Inspection

TNP has provided construction inspection and management services for the life of the project. The budget was an estimate for providing daily construction inspections, but it was understood that the actual cost for these services may be a lesser or higher amount. Per the contract language, TNP shall not exceed the stated budget without written authorization from the Client. Fee Amendment Request No. 4 shall extend TNP’s ongoing services to the project and shall conform to the scope outlined in the contract documents.

FEE ADJUSTMENT

Based on the additional effort identified above, TNP is requesting the following amounts for a contract fee amendment amount not to exceed **\$90,000 (Hourly)**.

The current contract amount is \$825,100. Based on the additional effort identified above, we request increasing the total contract amount to \$915,100. **This will result in an increase of \$90,000 to the Construction Inspection task amount (\$150,000 to \$240,000).**

Sincerely,

tnp
teague nall & perkins

Jonathan Bengfort, P.E.
Director of Engineering Services

Authorization for these Additional Services is GRANTED this _____ day of _____, 20_____.

Signed: _____
By: Mark Hafner
City Manager
City of Keller