

RESOLUTION NO. 4147

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF KELLER, TEXAS, APPROVING CHANGE ORDER NO. 2 TO THE CONTRACT WITH RAGLE, INC., OF EULESS, TEXAS, RELATING TO THE WALL PRICE KELLER ROAD RECONSTRUCTION PROJECT FOR THE PUBLIC WORKS DEPARTMENT, IN THE AMOUNT OF \$108,407.33; AND AUTHORIZING THE CITY MANAGER TO EXECUTE ALL CONTRACT DOCUMENTS RELATING THERETO ON BEHALF OF THE CITY OF KELLER, TEXAS.

WHEREAS, on June 6, 2018, the City Council of the City of Keller, Texas approved the bid from Ragle, Inc., of Euless, Texas for the Wall Price Keller Road Reconstruction Project; and

WHEREAS, significant rain and utility conflicts delayed the project resulting in cost overruns; and

WHEREAS, change order no. 2 is in the amount of \$108, 407.33 and will increase the original contract amount of \$1,089,521.80 to a new contract amount of \$1,197,929.13.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF KELLER, TEXAS:

Section 1: THAT, the above findings are hereby found to be true and correct and are incorporated herein in their entirety.

Section 2: THAT, the City Council of the City of Keller, Texas hereby approves change order no. 2 to the contract with Ragle, Inc., of Euless, Texas, relating to the Wall Price Keller Road Reconstruction Project, in the amount of \$108,407.33, in accordance with the terms and conditions set for in said change order no. 2; and further authorizes the City Manager to execute all contract documents relating thereto on behalf of the City of Keller, Texas.

Section 3: THAT, the cost of change order no. 2 to the contract with Ragle, Inc., of Euless, Texas shall be paid from the Street Improvement Fund budget in the amount of \$108,407.33.

Section 4: THAT, this resolution shall be effective upon its adoption.

AND IT IS SO RESOLVED.

Passed by a vote of 6 to 0 on this the 20th day of August, 2019.

CITY OF KELLER, TEXAS

BY: _____
P.H. McGrail, Mayor

ATTEST:

Kelly Ballard, City Secretary

Approved as to Form and Legality:

L. Stanton Lowry, City Attorney