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June 24, 2024 
 
City of Keller, Texas 
Ryan Lee, Support Services Manager 
1100 Bear Creek Pkwy 
Keller, TX 76248 
 
Dear Mr. Lee: 
 
Thank you for the opportunity to discuss the City’s needs for implementation management. Based on our 
discussions, Sciens has developed this proposal to provide consultant services for the implementation of the 
selected Asset Management System (AMS) solution. We are eager to contribute our expertise and support to 
ensure a successful transition for the City. 

Sciens is a highly-specialized management consulting firm headquartered in McKinney, Texas that has dedicated 
itself to serving the needs of local governments like Keller. We are able to provide our customers with personal 
service and dedicated attention not available in the larger, more impersonal consulting firms. Just ask our 
customers…they know the difference.  

Because of our commitment to the local government market, we understand the unique demands that local 
government faces. From Finance to Utility Billing, we know your business. We have extensive experience with 
replacing integrated municipal systems, including finance, human resources and payroll, utility billing, 
community development and asset management functionality. We are also experienced in the replacement of 
court systems, public safety communications, law and fire records management systems, and dispatch systems. 
We provide guidance on GIS, best practice infrastructures, data warehousing, transparency and analytics, and 
mobility. Most importantly, we understand how these systems need to work together to provide the City with 
the data and information it needs to manage in today’s dynamic environment.  

Sciens will be your champion throughout this process, working with your operational departments and 
management to support your project proving advisement and vendor management throughout the duration of 
the implementation. As one of the firm’s owners, you have my commitment that your project will achieve these 
goals and will ensure the vendor is doing their part to ensure a successful go-live. Sciens has no vendor 
affiliations, relationships or preferences and will act in an unbiased manner as we assist the City.  

The attached proposal details the scope of work in response to your request for proposal. Please feel free to 
contact me at sbarcey@sciens.com or (469) 346-6288 with any questions. We look forward to working with 
Keller on this important project.  

Respectfully submitted, 

 
Steven Barcey 
Partner, Sciens LLC  
5900 South Lake Forest Drive, Suite 300 
McKinney, Texas 75070 
(469) 346-6288 
sbarcey@sciens.com 
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FIRM OVERVIEW 
 

Get to know our QUALIFICATIONS 
expert level KNOWLEDGE & years of EXPERIENCE 

COMPANY BACKGROUND 
Sciens LLC (www.sciens.com) is a management consultancy with an Enterprise Resource Planning (ERP) 
competency headquartered in McKinney, Texas, serving non-profit and public-sector clients throughout the 
United States and Canada. The company was formed in 1989 to support the management and IT consulting 
needs of local government, non-profit and private sector companies, and has retained the same executive team 
since its inception. We have a staff of consultants with years of expertise in the government sector and with 
local government AMS systems. 
 
Sciens partners are seasoned industry experts with over 60 year of combined technology management 
experience. We specialize in incorporating innovative, yet feasible solutions in all of our plans.  Through our 
research-based methodology, Sciens consultants clearly understand management and user operational needs, 
analyze alternatives and determine the highest value and lowest risk options. We have assisted our clients in 
project managing numerous technology deployments.  Our plans are fully implementable since they are 
tempered with real world experience. 
 
Government agencies face business challenges on a scope far greater than any business in the private sector. 
The broad range of services delivered to the community with minimal funding, while facing political obstacles 
daily, is an environment that few businesses can comprehend. As more complex technologies are adopted, 
quality management systems are needed to ensure that enterprise systems are aligned – and not in conflict – 
with the goals of the organization.  
 
Sciens Consulting is a truly independent technology consulting firm. We perform all work in an objective and a 
vendor neutral capacity. The company has no ties to the vendor community and only provides independent 
services. This way, there is no risk that our assessment will be biased in any way towards certain products or 
solutions. 
 
Sciens is comprised of experienced management and technology professionals with advanced degrees and a 
large catalogue of industry certifications and credentials. Our team consists of management specialists and 
industrial engineers experienced in government operations with a deep understanding of how to enhance 
operational functions.  

 

 

 

 

“ Sciens brings innovative solutions to managing organizations and 
data – delivered with the true spirit of partnership. 

– James Brown, CIO 
Lubbock, Texas 

http://www.sciens.com/
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Our consultants stay current in the latest industry trends through participation in key certification programs and 
educational forums including:  

 

 

 
 

The partners at Sciens are committed to helping our clients work smarter and more 
efficiently. The founding partners at Sciens co-authored the book, Transforming 
Government: Performance Driven IT, as a practical guide for local government managers 
to evaluate process workflows, improve efficiencies, and eliminate redundant and 
overly complex systems.  
 

 

GFOA – Government Finance Officers Association
Implementing Best Practices

   
   

      
          

  

  
    

http://sciens.com/about-sciens/transform/
http://sciens.com/about-sciens/transform/
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EXPERIENCE WITH LOCAL GOVERNMENT PUBLIC SECTOR 
The Sciens project team has an extensive history working with local government customers to assess their 
management practices and software needs, develop plans based on sound, proven solutions, and successfully 
guide the systems procurement process from conception through implementation. Below is a summary of some 
of our recent clients we have assisted with their software system projects. 

  
 

• Ada, OK  
• Alachua County, FL  
• Allen, TX 
• Amarillo, TX 
• Bi-County Police 

Information Network, WA 
• Burleson, TX 
• Cedar Park, TX 
• Charlotte, NC 
• Citibank 
• Cleburne, TX 
• Colleyville, TX 
• Collier County, FL 
• Collin County, TX 
• Columbia, MO 
• Columbus, OH  
• Conroe, TX  
• Dallas County, TX 
• Danville, VA  
• Deer Park, TX 
• Delray Beach, FL 
• DeSoto, TX   
• Ector County, TX 
• Fort Lauderdale, FL  
• Franklin & Benton 

Counties, WA 
• Gilbert, AZ 
• Greene County, MO 
• Hastings, NE 
• Hialeah, FL 
• Hillsborough County, FL 
• Indianapolis, IN 
• Irving, TX 

• Jacksonville Beach, FL 
• Johnson County, TX 
• Jupiter, FL 
• Jupiter and Palm Beach 

Gardens, FL 
• Keller, TX 
• Kennewick, WA 
• Lancaster, TX 
• Lincoln, MA 
• Loveland, CO 
• Lubbock, TX 
• Martin County, FL 
• Maui County, HI 
• McKinney, TX 
• Mesa, AZ 
• Miami International 

Airport, FL 
• Norcross, GA 
• Norman, OK 
• North Richland Hills, TX 
• North Central Texas 

Council of Governments 
• Northampton County, PA 
• O’Hare International 

Airport, IL 
• Odessa, TX 
• Onondaga County and 

Syracuse, NY 
• Owensboro, KY 
• Oxnard, CA 
• Palm Beach Sheriff’s 

Office, FL 
• Palm Beach, FL 

• Parkland, FL 
• Pearland, TX 
• Plano, TX 
• Plantation, FL 
• Polk County, FL 
• Pompano Beach, FL 
• Port Arthur, TX 
• Prosper, TX 
• Richardson, TX 
• Richland, TX 
• Richland, WA 
• Sony Corporation 
• Southlake, TX 
• Spartanburg County Parks 

& Rec Commission, SC 
• St. Petersburg, FL 
• Sugarland, TX 
• Sun Prairie, WI 
• Sunrise, FL 
• Syracuse, NY 
• Truckee, CA 
• Universal Studios, Japan 
• University Park, TX 
• Victoria, BC, Canada 
• Waco, TX 
• Wayne County Probate 

Court, FL 
• Westlake, TX 
• Westminster, CA 
• Wichita Falls, TX 
• Wilmette County, IL  
• Wylie, TX 
• Yuma, AZ 
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THE SCIENS TEAM 

EXPERIENCED & KNOWLEDGEABLE 
Sciens has worked with many public, private and non-profit organizations throughout the years. Although every 
client is facing a unique set of challenges, there are many common threads that every business confronts. 
Isolated systems or redundant processes can slow an organization or increase costs. We bring a fresh perspective 
to assess environments and recommend practical solutions to improve performance.  

PROJECT TEAM 
The first step for a successful project is to assemble the best team possible to execute the work and provide an 
efficient and effective framework for accomplishing the project. In our experience, the greatest teams function 
as a true partnership based on trust and respect. As shown in the below project organization, our goal is to 
become part of your project management team while providing the resources and knowledge you need to 
successfully implement the system on-time and on-budget.  

If awarded the Keller project, the following Sciens team members would support the implementation:  

 
We are 100% committed to the success of the project and ensure the City gets a system that is functional, with 
better workflows, leading to greater efficiency. Working with City management and end users, the Sciens team 
provides leadership and execution expertise to ensure the project stays within budget and schedule. The below 
team members are examples for the project and can change based on timing, resource availability, and 
requirements of the City. Other members of the Sciens team may be brought in throughout the project as 
needed. 

Detailed on the next few pages are the resumes of the sample project team that will be working with the City. 
 
 
 
 
 
 

Keller Asset Management System Implementation Project 

Steven Barcey, Partner 
 Primary engagement lead and business consultant managing Sciens team of AMS 

experts 
 

Ernest Pages, Partner 
 Technical lead for the project bringing a wealth of technical and business experience 

working with municipalities for over 30 years 
 
Ricky Gonzalez, Senior Consultant 
 Project Manager for the City, monitoring the project, coordinating and advising the 

City on best practice processes which fits the City’s workflow requirements 
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SUMMARY 
Steven applies an analytical background in financial economics, risk 
management, business analysis, statistics and strategic management 
consulting to provide insightful, practical and effective solutions to 
local government agencies. He has developed strategic master 
planning services to a wide range of Cities, demographics and 
technological maturity. He maintains a consistently fresh view on 
technology use by keeping up-to-date on emerging technology trends, 
industry best practices of governance and organization, and the 
evolving demands of citizens and staff. 

Prior to joining Sciens Consulting, Steven worked in risk management 
consulting at a major data analytics firm and provided consulting 
services and market risk analysis for major financial institutions on 
their investment portfolios. 
 
REPRESENTATIVE PROJECTS  
Enterprise Resource Planning:  
Provided project management, vendor management, and risk 
mitigation assistance during implementation of several Municipal ERP 
Systems: Finance, Human Resources, Utility Billing, Community 
Development, Work Order/Asset Management, Citizen Portals, Courts. 

Conducted extensive analysis of user needs in the context of Municipal 
ERP system vendors’ market capabilities. As part of the scope, he 
developed specifications and Requests for Proposal, and assisted 
clients with vendor selection and contract negotiations.  

Municipal Process & Data Analysis & Planning:   
Analyzed the operation and data management of City departments, 
reviewing the reliance on paper and decentralized data silos. Provided 
strategic planning initiatives to digitize and centralize the City’s 
processes and data. 

ERP Applications Procurement:  
Developed procurement documents including optional Cloud-hosting, 
alternate pricing, City contractual requirements, end user functional 
requirements, technical environment limitations, and City 
prioritization. Provided objective evaluation and ranking of proposals, 
guidance and evaluation of vendor demonstrations, and final 
recommendations to City Management.  
 

 

Specializations 
Strategic Management Consulting 
Risk Management 
Systems Analysis, Selection & 

Procurement 
Project Management 
Data Management 
Business Process Analysis 
IT Governance 
Financial and Accounting Practices 

Education 
University of Texas             
Bachelors of Science in Finance and 
Economics 

Recent Clients 
Burleson, TX 
Conroe, TX 
Delray Beach, FL 
Hastings, NE 
Keller, TX 
Kennewick, WA 
Martin County, FL 
McKinney, TX 
North Richland Hills, TX 
Owensboro, KY 
Oxnard, CA 
Plano, TX 
Prosper, TX 
Southlake, TX 
Truckee, CA 
Waco, TX 
Westminster, CA 

STEVEN BARCEY, ENGAGEMENT LEAD 
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SUMMARY 
Ernest is an internationally recognized expert with over 25 years of 
experience in operations management and planning. He has advised 
private and public-sector CIO’s and CEO’s on strategic operations 
improvements through financial, work process and technology. He 
balances technical depth and business savvy to create effective 
implementations. 

Prior to founding Sciens Consulting, Ernest served as management 
consultant at Deloitte and Touche.  From a technology perspective, he 
was a software engineer at Siemens Communications, IT manager at 
Ryder System, systems engineer at Nortel Networks, and design 
engineer at Stone and Webster Architect Engineers. 
 
REPRESENTATIVE PROJECTS  
Municipal Business Process Improvement:   
Analyzed the operation of many city governments and recommended 
improvements to the key business processes (e.g. Purchasing, Building 
Permits, Inspections, Human Resources, Public Works, Citizen 
Relationship Management). 

Systems Design, Selection & Contract Negotiations:  
Analyzed the operations of over 80 public sector organizations, 
developed RFPs, and assisted with vendor selection, contract 
negotiation and implementation of integrated systems.   

Geographic Information Systems (GIS) Analysis:  
Analyzed the operations of multiple organizations to determine the GIS 
needs, available data sources, GIS architecture, and support delivery 
organizational structure.  Developed procurement RFP’s and assisted 
in the selection of the optimal GIS integrator.  

IT Management Assessment & Planning:  
Conducted detailed reviews of multiple IT organizations using COBIT 
and ITIL best practices. Subsequently developed new organizational 
structure, governance mechanisms and technology direction.   

Disaster Recovery Planning:   
Assisted multiple organizations design fault resilient network and 
system configurations. Designs have planned for the system recovery 
using technologies, such as virtualization and cloud computing. 

   

 

Specialties 
Executive Advisory  
Business Planning & Feasibility  
Procurement & Contract Negotiation  
Business Process Improvement  
Implementation Project Management  
Technology Management  

Education 
University of Miami School of Business  

Masters of Business 
Administration 

Florida Atlantic University School of 
Engineering  
Bachelors of Science in 
Mechanical Engineering 

Professional Certifications  
State of Florida, Engineering EIT 

Number 481ET259  
Certified in the Governance of 

Enterprise IT (CGEIT)  
Certified Information Systems Auditor 

(CISA)  
Microsoft Certified Systems Engineer 

(MCSE)  
Certified in Information Technology 

Infrastructure Library (ITIL)  
FEMA Continuity of Operations 

(COOP) & Incident Command 
System (ICS) Planning   

Publications / Speaking Engagements 
Co-authored book, Transforming 

Government – Performance 
Driven IT  

Speaker at Texas Association of 
Government IT Managers 
(TAGITM) annual conferences 

 
 
 

ERNEST PAGES, TECHNICAL LEAD 
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SUMMARY 
Ricardo Gonzalez Jr. is an ERP expert with 10+ years of experience 
in ERP implementation, business process analysis, end user training 
and system management, especially with the Tyler Enterprise ERP 
(Munis) system. He has trained and impacted thousands of ERP system 
users in various roles in school districts, cities, and other municipalities 
across the US. He has hybrid skills, experience and expertise in Project 
Management, Finance, Accounting, Human Resources, Payroll, 
Business Process Management, SQL reporting, Change Management, 
and Training & Development. He has maintained a 100% client 
satisfaction rate on project management, implementation and 
consulting services provided. He has led various transformative 
projects for large public entities.  He has a BBA in Accounting from St. 
Mary's University and is currently testing to obtain the CPA and PMP 
certifications. 

Prior to joining Sciens Consulting, Ricardo was a Project Manager, 
Implementation Consultant for a major ERP company.  

 
EXPERIENCE HIGHLIGHTS 
Project Management & Implementation: 
Provided project management, vendor management, and risk 
mitigation assistance during implementation of several Municipal ERP 
Systems: Finance, Human Resources, Utility Billing, Community 
Development, Work Order/Asset Management, Citizen Portals, Courts. 
Conducted extensive analysis of user needs in the context of Municipal 
ERP system vendors’ market capabilities. 
 
Enterprise Resource Planning:  
Led ERP implementation projects for public sector organizations 
including city/county governments and local departments of 
education.  Managed multi-disciplinary teams comprised of 
Developers, Programmers, Analysts, and Network Specialists, 
performed in-depth risk analyses, and oversaw all aspects of projects 
including defining scope, developing project plans, forecasting project 
costs, and preparing project schedules and budgets.  Leverages 
continuous improvement philosophy to regularly evaluate and 
improve processes to enhance performance and optimize efficiency. 

 
Specialization 
ERP Implementation – HCM & Finance 
Tyler ERP Module Expertise:  
Payroll with ESS, HR Talent 
Management, HR Management, HR 
Recruiting, System Admin - RBAC & 
Workflow, TCM, SSRS, Salary & Benefit 
Projections, Fiscal Year End Close, 
Employee Expense Reimbursement, 
AP/Purchasing, Project Accounting, 
Accounting/General Ledger, Contract 
Mgmt., eProcurement/VSS, Purchase 
Cards 
Business Process Analysis 
ERP System Administration and Audit 
ERP Training and Development 
Project Management 

Education 
St. Mary’s University, Bachelor of 
Business Administration in Accounting 
(Texas State Board CPA Examination 

Candidate) 
(PMP Examination Candidate) 

Previous Clients 
Northside ISD, TX 
IDEA Public Schools, TX, LA, LLC 
City of Long Beach, CA 
Harmony Public Schools, TX 
South Coast Water District, CA 
City of Solana Beach, CA 
City of Benicia, CA 
City of Fontana, CA 
Reno-Tahoe Airport Authority, NV 
City of Rohnert Park, CA 
City of Boulder, CO 
City of Merced, CA 
Visalia Unified School District, CA 
City of Simi Valley, CA 
City of League City, TX 

 
 
 
 
 

RICARDO GONZALEZ JR, CONSULTANT 
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PROJECT SCOPE OF WORK  

OVERVIEW  
Over the last two decades, there has been a marked shift in how work is performed within local governments, 
from silo departments with separate functions and outputs, to a system of interlinked processes that cross 
functions and link organizational activities. Today, with increasingly tight budgets, business units are looking to 
improve their operation through the use of modern technology.  

Asset Management systems (AMS) can help cities to achieve these goals.  Our consulting team understands that 
software decisions are business, technical, financial, political, process and organizational decisions. Because 
these solutions are broad in their scope and reach deep within the organization we work with the organization 
to include a broad-based group of employees in any selection effort.  

Sciens has assisted Local Government Management Teams through this transition; we specialize in streamlining 
operations and aligning the business needs with the appropriate technology.  Our consulting team understands 
the complexity of this selection.  We understand that that the most important criterion is the evaluation of risk 
associated with any given product and its implementation.  As result, our consulting team works with the City’s 
evaluation team to make risk management and risk mitigation key priorities in evaluating different solutions, 
different implementation methods, different delivery methods and different implementers.  

Based on our extensive experience with municipalities, Sciens is proposing to begin with an assessment of the 
current environment to understand the business objectives that each of the end user groups wants to achieve 
through this system replacement. Through surveys of and interviews with key personnel, we also identify desired 
functionality that is commercially available today and viable within the City’s technology architecture that can 
be included in the request for proposal.  

The graphic to the right shows a comprehensive 
municipal Enterprise Resource Planning (ERP) 
environment, including Asset Management. In today’s 
market, however, no single vendor has a best-of-breed 
capability in all component systems. Municipalities are 
choosing to either compromise on functionality in 
certain areas, for the sake of full-integration, or choose 
multiple vendors’ systems and provide that integration 
for themselves. While the latter places an added 
burden upon the City’s IT Department, it is often the 
only way for a City to achieve the promise of software 
efficiencies.  

In addition, we look at the core dependent components 
that are Common Systems to a state-of-the-art ERP 
system: 

 Performance Management 
 Document Management 
 Dashboarding 
 GIS integration.  
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OUR UNDERSTANDING OF KELLER’S NEEDS 
Keller is in the process of selecting their new AMS and is working with Sciens in the final stages of selection to 
replace their legacy Lucity software. The system will be the core City’s Public Works system, providing Asset 
Management, Inventory, Service Requests, and  Work Orders functionality throughout the City and to its citizens. 

Once the system is selected, the City would like an experienced AMS Project Manager to assist in this transition 
and achieve the following goals: 

 Active management of the vendor to ensure tasks are completed in a timely manner 
 Migration of pertinent data which City uses on a regular basis 
 Business process guidance to fit City workflow needs 
 Ensure best practice fit for system configuration while considering the City’s requirements 
 Prompt resolution and advisement when either the Vendor or the City encounter issues 
 Better training on technical requirements of the IT Department. 

Based on these key project drivers, the City has requested this statement of work from Sciens to assist with 
project management advisement of the successful replacement of its AMS.  

 

PROJECT OUTLINE: IMPLEMENTATION OF THE SELECTED AMS  
The project is managed hand-in-hand with the City, with Sciens’ support every step of the way. The phase 
breakdown of our methodology is shown below.  

 

Phase 1.2
Project Implementation 
Management Support

Phase 1.1
Project Implementation 
Assessment & Planning

 Review Vendor Contract & SOW
 Implementation Governance Planning
 Phase Teams Established
 GIS Planning
 Change Management Planning
 Data Conversion Planning
 End User Training Planning
 Risk Mitigation Planning
 Vendor Project Plan Review

 Onsite Project Management Meetings
 Ongoing Vendor Management Support
 Ongoing City Management Advisement
 Business Process Analysis

Recommendations
 Schedule and Budget Progress Tracking
 Risk Mitigation and Resolution 

Guidance

Sciens ERP Implementation Methodology

10 
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PHASE 1.1 – PROJECT IMPLEMENTATION ASSESSMENT & PLANNING 
In Phase 1.1, the Sciens team will assist the City with implementation management of 
the new system, including project planning and governance, vendor supervision, and 
expert guidance during each module’s business process analysis. 

Complex, technical projects are prone to failure; however, that failure is largely due to 
inadequate or insufficient project planning and management. While the vendor 
typically provides a project manager, their mission is to represent the interests of the 
vendor, not the City; and, the project typically is larger than the scope being overseen 
by the vendor. Sciens will work with the City to ensure that activities critical to the 
project’s success are planned and executed well, and that sufficient vendor oversight is 
provided to ensure the project is successful and remains on schedule and budget.  

The specific tasks performed as part of this project are as follows:  

• Implementation Governance: Assist the City with establishment of a project 
steering committee that govern the implementation of the new system and ensure 
that all stakeholders/users have a voice in the new system definition.  

• Establish Project Teams: Assist the City with identification of roles to be filled on 
the project teams, by phase, including subject matter experts (SMEs), business 
leads and IT leads. Provide characteristics of individuals that make strong, 
successful team members.  

• GIS Planning: Sciens will work with the City to review the current state of GIS 
readiness for the AMS system, identify gap areas, define the timeline for closing 
gaps, identify resources assigned responsibility for closing the gaps, and follow up 
and milestone goals. 

• Change Management Planning: Sciens will work with the City to plan for change management that focuses 
on clear communications and maintaining a positive perception of the system change for the duration of the 
project. 

• Data Conversion Planning: Sciens will work with the City and Vendor to plan for data conversion detailing 
data sources, resources required, validation and testing methods, schedules, and follow up and milestone 
goals for staff. 

• End User Training Planning: Sciens will work with the City and Vendor to plan for training detailing (a) 
required training by user group, (b) timing, and (c) logistical requirements. 

• Risk Mitigation Planning: Sciens will work with the City to identify Vendor-dependent (e.g., data conversion) 
and non-Vendor-dependent (e.g., City resources availability) project risks. Create a project risk register 
which the Project Management team will use to identify the probability of risks occurring, potential impact 
on the project (including dependencies), mitigation actions to be taken, and assignment of resources 
responsible for mitigation. 

• Comprehensive Project Implementation Planning: Sciens will work with the City and the Vendor to conduct 
upfront project planning and define the Vendor’s Project Plan. This will include a review of materials, 
conference calls and onsite participation in the kickoff and negotiation of the Plan. The Plan and GANTT 
should include both vendor activity (e.g., system installation, configuration, data conversion, training) and 
non-vendor activity (e.g., change management, infrastructure setup, risk management planning, disaster 
recovery planning) required to make the project successful including follow up for milestones and goals. 

4

Review Vendor SOW and 
GANTT

Implementation 
Governance

Project Assessment & 
Planning

GIS Planning

Ph
as

e 
1.

1

Change Management 
Planning

Established Project Teams 
(Business Leads, SMEs)

Data Conversion 
Planning

Risk Mitigation 
Planning

Comprehensive Project  
Implementation Plan

End User Training 
Planning

Status Meeting & 
Reporting
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PHASE 1.2 – PROJECT IMPLEMENTATION MANAGEMENT SUPPORT 
In Phase 1.2, the Sciens team will assist the City with implementation management of 
the project, including Project Plan and GANTT execution and vendor supervision. Phase 
1.2 will be executed through onsite project management meetings occurring three 
times per year (on average); and, offsite project management activities, including 
regular weekly conference calls with the City’s Project Management Team and separate 
calls with the Vendor. Specifically, this include:  

• Onsite Project Review Meetings: Periodic onsite reviews, coordinated with both the 
City and the Vendor, to monitor execution of the Project Plan, do a comprehensive 
review of tasks (from the GANTT) completed during the preceding period, identify 
changes in practices required moving forward, and the upcoming tasks and assignments to ensure success. 
These will occur as the City requires. 

• Ongoing Remote Project Management Advisement: Assist the City in active management of the vendor and 
its execution of the project over the project implementation by actively participating in weekly Vendor 
Management Calls for the duration of the project to assist with keeping tasks and resources on schedule; 
includes review of the overall project, progress against both schedule and budget, and review of Risk 
Register and Change Management requests. Provide guidance and expertise on configuration and system 
setup following best practice methodology leveraging Sciens’ team of consultants throughout the project. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Onsite Project 
Management Meetings

Ongoing Vendor 
Management Support

Project Implementation 
Management Support

Ph
as

e 
1.

2
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CLIENT REFERENCES 
 
While all of our clients are referenceable, we have highlighted three clients who selected Sciens to support their 
software implementations. These projects have all occurred within the last few years and are similar in scope to 
Keller’s project. 
 

City of North Richland Hills, Texas 

► Contact Name: Karen Bostic, Assistant City Manager  

► Address: 4301 City Point Drive, North Richland Hills, TX 76180 

► Phone: (817) 427-6005 

► Email: kbostic@nrhtx.com 

Services Provided: ERP System Assessment, Selection and Implementation Support 
(Including AMS) 

 
 

City of Hastings, Nebraska 

► Contact Name: Roger Nash, Finance Director  

► Address: 220 N Hastings Avenue, Hastings, NE 68901 

► Phone: (402) 461-2310 

► Email: rnash@cityofhastings.org  

Services Provided: ERP System Implementation Support (Including AMS) 

 
 

Town of Prosper, Texas 

► Contact Name: Jay Carter, Purchasing Manager 

► Address: 250 W First St, Prosper, TX 75078 

► Phone: (972) 569-1018 

► Email: jcarter@prospertx.gov  

Services Provided: ERP System Assessment, Selection and Implementation Support   

 
 
 
 
 
 

12 
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COST SCHEDULE 
PROJECT COST DETAIL 
The total project professional fees for services on the City of Keller Asset Management System Implementation 
project are represented in the Project Cost Detail. This is based on the scope of work description, deliverables, 
and our proposed method for conducting the services outlined below. All travel and other expenses are included 
in the monthly fee. 
 
ASSET MANAGEMENT SYSTEM IMPLEMENTATION PROJECT SUPPORT 

TIPS PURCHASING COOPERATIVE 
Sciens Consulting’s services can be purchased through the following Purchasing Cooperative: 

TIPS‐USA. Our contract number is 230105 for Technology Solutions Products and Services. More information 
can be found at: 

https://www.tips-usa.com/vendorProfile.cfm?RecordID=70CB96CA6605A6BB13B0FFD8BF237334  
 
 
 

Scope of Value Essentials 

Project Implementation Assessment & Planning (Ongoing)  

• Review Vendor’s Project Plan  

• Establish Implementation Governance  

• Establish Project Teams and Key Decision Makers  

• GIS and Technical Planning  

• Change Management Strategy  

• Data Conversion and Interface Guidance  

• End User Training Advisement  

• Risk Mitigation and Project Implementation Planning  

Project Implementation Management Support (40 hours per month)  

• Onsite Project Review Meetings  

• Ongoing Remote Project Management Advisement  

• Guidance on Business Processes and Workflow Decisions (e.g., Work Orders, Inventory, Asset 
Management, GIS)  

• Active Vendor Management and Client Updates  

• Issue Triage and Resolution Support   

MONTHLY TOTAL $10,000 

https://www.tips-usa.com/vendorProfile.cfm?RecordID=70CB96CA6605A6BB13B0FFD8BF237334
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WHY CHOOSE SCIENS FOR YOUR AMS PROJECT? 
 

It is a pleasure to submit this proposal to 
The City of Keller 

 
Once again, thank you for taking the time to consider our firm to assist you with your AMS system 
implementation project. We understand this project is tremendously important to the City and thus you are 
seeking a qualified, experienced consulting firm to ensure the City selects the best fit system for its needs. We 
also understand that responsiveness and timeliness are important attributes. Our AMS Expert Group is one of 
the largest specialty groups in our firm assisting local government clients all over the country with their AMS 
system selection and implementation projects. You can be assured that we will work with your organization and 
end users to deploy a system that will meet your goals and strategic vision to move the City ahead for the future 
as technology becomes more critical to the way you do business.  
 

Some aspects that make us unique: 

True Local Government Experts 
We have dedicated ourselves to learning and working solely with 
local cities, counties, and utility districts enabling us to develop a 
deep comprehension of your business processes and technology 
needs. Many of our staff have worked in local government 
organizations, expanding our knowledge base even further. 

Customized Deliverables to Capture Your Goals 
We understand that no two clients are the same, each having 
their own set of challenges and business needs. Sciens works with 
each organization to personalize their RFP to meet these 
requirements in order to accurately depict the entire picture for 
the software vendors. We work with over 1500 specifications 
tailoring your RFP for the best outcome. 

Considering Every Angle of the Project 
In addition to capturing the business processes, workflows, and 
reports of the new system, Sciens also considers the technical 
and data flow aspects of the AMS and how other operational 
systems will “talk” to it. We help architect the future design to 
incorporate every system into a unified, integrated platform. 

AMS Software Experienced Project Management and Advisement 
Many of our expert staff have previously worked for some of the 
top AMS software companies as senior project managers and 
implementation consultants. This gives Sciens a unique advantage 
when implementing these systems as we have hands-on, in-depth 
knowledge that proves to be extremely beneficial for our clients in 
making decisions throughout their implementation projects. 
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Sciens Consulting 
5900 S. Lake Forest Drive, Suite 300 
McKinney, Texas 75070 
888.898.3468 
 

 sciens.com 
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